
Rernovations / Tony Holtz / Tony Holtz construction
Share
Automations 1
Task list
Design shopping
Workers contracts
Gantt
View
Search
Filter
Customize
Add Task
Today
Week/Day
Sort by
Export
NAME
25 Feb - 02 Mar
03 Mar - 09 Mar
10 Mar - 16 Mar
17 Mar - 23 Mar
24 Mar - 30 Mar
31 Mar - 06 Apr
Tony Holtz construction
Salvage
Demo
Wetworks
Electrical
Paint
Flooring
Steel
Landscaping
Finishing
Snag
Wall finishes
Plumbing